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I-5/SB Interstate Br to NE 78th St Vic - Active Traffic Management
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2018

Q3 2018

Q2 2018

Q3 2018

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q2 2019 Q2 2019 On Schedule

Contract Advertisement

Operationally Complete

Q3 2019

Q3 2020

Q3 2019

Q2 2020

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

400019I

Southwest 

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

C. Francis

49

Project Information

Project Description

Rear end and sideswipe collisions are occurring on southbound I-5 from the Interstate Bridge to 
the vicinity of NE 99th Street.  Ramp meters will create gaps for vehicles to merge more 
smoothly into mainline traffic. Active Traffic Management will provide updated information about 
roadway and traffic conditions so that drivers have time to react and adjust their speeds, lanes, 
or driving behavior accordingly.       
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